

From CR 80A (Cowboy Way) to North of CR 731 (Whidden Rd) Financial Project Number 417878 1 22 01

= Milestone Dates

Schedule

SR29	2016 Oct	Nov	Dec	2017 Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov
Analysis of Alternatives														
Public Information Workshop														
Alternatives Public Workshop														
Selection of Preferred Alternative														
Public Hearing														
Finalization of Study Documents														
Location, Design, and Concept Acceptance (LDCA)														

